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December 10, 2015 
 
VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 53 – November 2015 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report (MPR) for the Newtown Creek 
Remedial Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group 
(NCG) Respondents to the Administrative Settlement Agreement and Order on Consent 
(Settlement Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, 
this progress report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by NCG Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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Progress Report No. 53 
Newtown Creek Remedial Investigation/Feasibility Study  

1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• The draft Baseline Human Health Risk Assessment (BHHRA) was submitted via 
e-mail to USEPA on November 2.  On November 5, USEPA responded via e-mail 
directing the NCG to remove the NewFields dataset from the document and resubmit 
it.  The NCG is currently revising the draft BHHRA as requested and will submit the 
revised document to USEPA in December.   

• A meeting regarding the dispute over fish and crab consumption rates to be used in 
the draft BHHRA was held with USEPA in New York City on November 4. 

• A webinar to discuss project sediment data was held with USEPA on November 5.    
• The final Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 13 

was submitted via e-mail to USEPA on November 9. 
• The additional edible portion crab tissue information that was discussed on the 

November 4 draft BHHRA dispute meeting was requested by USEPA on 
November 13.  This information was provided to USEPA on November 24.   

• A webinar was held with USEPA on November 16.  Technical topics discussed during 
this webinar included a groundwater evaluation and point sources sampling update.    

• A memorandum summarizing the evaluation of the project geochronology data was 
provided by USEPA on November 16. 

• Approval to abandon the in-creek long-term monitoring wells was provided via 
e-mail by USEPA on November 17.  USEPA requested that the uplands monitoring 
wells remain in place for future possible monitoring. 

• Responses to comments on the October 1 nonaqueous phase liquid (NAPL) 
presentation were submitted via e-mail to USEPA on November 17. 

• Comments on the October 22 ebullition and shoreline erosion presentations were 
provided via e-mail by USEPA on November 19. 

• Comments on the October 22 air presentation were provided via e-mail by USEPA on 
November 23. 

• Comments on the October 22 surface water presentation were provided via e-mail by 
USEPA on November 24. 

• The Phase 2 point sources sampling program was extended to December 21 by USEPA 
on November 24. 

• The period for discussing the disputed fish and crab consumption rates for use in the 
draft BHHRA was extended by USEPA to December 9 on November 30. 



Ms. Caroline Kwan 
December 10, 2015 

Page 3 
 

Progress Report No. 53 
Newtown Creek Remedial Investigation/Feasibility Study  

• The following field activities were performed in November: 

− Point sources sampling  
o Wet-weather sampling half start due to less than predicted rainfall 

(November 10) 
o Wet-weather sampling event (November 19) 

 Whole-water sampling at NCQ-632B, NCB-631, NCQ-029, NCQ-637, 
Waste Management of NY (WM001), Malu Properties/Former Ditmas 
Oil/Former Gulf Oil (MP001), and Greenpoint Energy Center (NG001) 

 Whole-water and dissolved/particulate sampling at BB-610  

- Processing of Phase 1 archive cores for NAPL delineation (November 18 – 19) 
- In-creek long-term monitoring wells (NC320, NC056, NC069, EB025, and 

EK098) were abandoned on November 30 
• Phase 2 field program planning and implementation continued in November. 

 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control (QC) review of field data from point sources wet-weather sampling 
(Events 13 and 14) was completed.  The field data for these events are included on the 
enclosed compact disc (CD) as part of this MPR. 

• Validation and QC review of the following data were completed, and these datasets 
are included on the enclosed CD as part of this MPR: 

− Point sources dry-weather sampling Event 7 (August 25, 2015) and wet-weather 
Events 9 (August 11, 2015) and 10 (August 21, 2015) 

− Laboratory and validation reports are also included for samples collected at City of 
New York locations. 

• Potentiometric information (i.e., water level information from upland wells) used to 
produce potentiometric head contours for the November 16 groundwater 
presentation and December 4 modeling workshop was provided to USEPA on 
November 9. 
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3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• The NCG has repeatedly requested information from the City of New York that is 
needed to complete the RI/FS.  An updated listing of these requests is provided as an 
attachment to this MPR.   

 
4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 

Schedule for RI/FS Completion 

• The revised draft BHHRA is planned for submission in December. 
• RI data presentations with USEPA are scheduled for December 4 (baseline) and 

January 14 (point sources update, geochronology). 
• A project update meeting and Modeling Workshop No. 7, both with USEPA, are 

scheduled for December 4 in New York City.  A project update meeting is also 
scheduled with USEPA in New York City on January 14.   

• Continue the Phase 2 field investigation in December (i.e., collection of additional 
point sources samples). 

 
If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC 
  

mailto:jquadrini@anchorqea.com
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Attachments 

− CD containing field data and validated Phase 2 chemistry data 
− An updated New York City Data Request listing 

 
 
cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  

Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 



New York City Data Request

New York City Data Request
Newtown Creek RI/FS 1 of 2

December 2015
151037-01.01

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model) Status as of 10/9/2015 Reason for Request

1 9/10/20121 Data from monitored/telemetered combined sewer infrastructure that discharges to 
Newtown Creek, including NCB-015

Data

This information is required to evaluate 
combined sewer discharges to the creek and 
support the modeling effort.  

5 9/10/20121

a. Available CSO/SSO flow monitoring data, along with data used in the modeling for the 
Long-term Control Plan (including flow data for BB026 and any additional locations that 
discharge to Newtown Creek that are available)
b. A status update on NYC CSO flow metering program and a detailed schedule for 
completion of activities and transfer of data

Data

This information is required for model 
calibration—flow data will be used in 
conjunction with other variables to evaluate 
hydro model performance.  Flow data will also 
be used to inform the sampling effort and 
approach.  

21 2/19/2015

Records related to groundwater seepage or withdrawals in the Newtown Creek Watershed 
associated with New York City infrastructure; categories include the following:  
– Dewatering of the subway system
– Groundwater seepage into CSOs
– Other groundwater dewatering

Data
Document

Partially Provided.  NYCDEP provided responses 
regarding subway and building/utility dewatering 
and industrial water supply; however, they 
indicated that they will provide other updates at a 
later date.  NYC also indicated that they were 
reviewing other reports responsive to the request.

This information is required to support the 
groundwater evaluation.  

Not Provided.  NYC indicated that they would 
provide analysis and data from 12 months of data 
collection (April 1, 2014 to March 31, 2015) on 
August 15, 2015 and that other data from previous 
years would be provided at that time as well. 

NYC provided an update on July 10, and as a follow 
up to that call, NCG reiterated their request for the 
following data:

1. Raw CSO flow metering data
2. Processed (“triangulated”) flow metering data 
used to re-calibrate the point source model
a. Any additional data (besides raw flow metering 
data) used to generate the “triangulated” data
3. Detailed description of method used to generate 
the “triangulated” data
4. Updated geo-neutral point source model
a. Detailed description of:
i. Re-calibration procedure and results
ii. Changes made to the geo-neutral model as a 
result of the re-calibration process
b. Revised input and output files
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December 2015
151037-01.01

Notes:  
1 = In some cases, the request has been updated to be more specific or include more recent information that became available since the previous request.
BB = Bowery Bay
CSO = combined sewer overflow
NCB = Newtown Creek Brooklyn
NCG = Newtown Creek Group
NYC = New York City
NYCDEP or DEP = New York City Department of Environmental Protection
SSO = sanitary sewer overflow
USEPA = U.S. Environmental Protection Agency


	barcode: *436070*
	barcodetext: 436070


